AML-3406

AL and ML Capstone Project

Capstone Project Weekly Progress Report

Semester	Fall-2024 Semester 3rd
Course Code	AML-3406
Section	Section 1
Project Title	Car Damage Detection
Group Name	Group B
Student names/Student IDs	Sakshi (C0908000) – TL Bansil Patel (C0912873) Harsh Mohile (C0912872) Meet Patel (C0910378) Rachit Bhatt (C0902810)
Reporting Week	Week 7
Faculty Supervisor	William Pourmajidi

1. Grade the level of collaboration from different aspects between team members: (use: good, medium, below expectation)

Sakshi	Bansil Patel	Harsh Mohile	Meet Patel	Rachit Bhatt
Good	**Good**	**Good**	**Good**	**Good**

2. Tasks outlined in the previous Weekly Progress Report for this reporting week at the individual level and group level

2.1 Individual tasks (each team member)

Sakshi: Research on docker.
Bansil Patel & Meet Patel: Analyze model outcomes and implement metrics.
Harsh Mohile & Rachit Bhatt: Demonstrate GitHub Actions.

2.2 Your team's tasks

- Analyze model performance and implement metrics.
- Understand working of GitHub Actions.

3. Progress made in Reporting Week at an individual level and group level

3.1 Individual progress

Sakshi: Workflow of docker and its importance.
Bansil Patel & Meet Patel: Analyzed model outcomes and initiated working on metrics.
Harsh Mohile & Rachit Bhatt: Studied GitHub Actions.

3.2 Your team's progress

- Worked on understanding GitHub Actions by creating a demo project; GitHub - Actions.

4. The areas/tasks you could not make progress and/or complete as scheduled or the difficulties encountered in this reporting week at individual level and group level.

4.1 Individual project blockers

Sakshi: N/A
Bansil Patel: N/A
Meet Patel: N/A
Harsh Mohile & Rachit Bhatt: Improving GitHub deployment for each yml created and overhead of failures.

4.2 Your team's project blockers

- Installation of docker blocked the progress speed.

5. Tasks to be completed in the next week at individual level and group level

5.1 Individual tasks

Sakshi: Install docker and work on creating containers.
Bansil Patel & Meet Patel: Apply alternative models or initiate hyperparameter tuning.

Harsh Mohile & Rachit Bhatt: Create a demo project on GitHub Actions.

5.2 Your team's tasks

- Apply new models and hyperparameter tuning.
- Demonstrated a project using GitHub Actions.

6. Include the tasks from your sprint planning (Github/Zenhub) for the present period.



Figure 1: Weekly Activities

- In this week, there were 17 contributions made with 15 PRs, contributing in development.

7. **Include charts/graphs (e.g., burn down charts) from your project management tool (Github/Zenhub) that shows your progress for the period of this report.**



Figure 2: Contributors in the Week

- This week, we had quite a lot of PRs compared to previous week, demonstrating team hard work and dedication.

8. **Include a note and address to your project GitHub with list of codes uploaded/updated on GitHub in this reporting week.**

GitHub: https://www.github.com/rachit-bhatt/Capstone-Project